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1. Overview

During November 2005, the Environmental Protection Agency (EPA), the United States Army
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s
subcontractors continued remediation activities on the 1.5 Mile Reach Removal Action. The
primary work included the installation of the sheetpile walls for Cells 38S, 38A and 40S. Next,
the excavation and backfill activities in Cells 38S, 38A and 40S were completed. Then, the
installation of the sheetpile walls for Cells 37S and 37A was performed and the excavation and
backfill activities were completed. Also, the Cell 40 sheetpile walls were installed and the
installation of the centerline sheetpile wall for Cells 41/42 was initiated. Transfer of TSCA
materials from the stockpile management areas to the GE On Plant Consolidation Areas
(OPCAs) was performed. In addition, transfer of non-TSCA materials from the stockpile
management areas to approved off-site facility continued.

2. Chronological description of tasks performed

Refer to Figure 1 (2 maps) for an orientation of the excavation cells and their respective
locations.

By the end of October 2005, the upstream cutoff wall for Cell 38S (former Cell 38 downstream
wall) was pulled up to grade from mud line and activities associated with the installation of the
centerline sheetpile wall for Cells 37S/38S were initiated. During the first week of November,
the installation of the centerline sheetpile wall for Cells 37S/38S was completed. The centerline
sheets were driven very carefully to embed on top of the sewer siphon structure without
damaging the structure. Also, the installation of the downstream sheetpile cutoff wall for Cell
38S was completed. Due to the high water flow underneath the centerline sheetpile at the sewer
siphon, the riverbank adjacent to the downstream wall started to erode. The downstream wall
was immediately removed and super sacks filled with common fill were installed along the
outside of the centerline sheetpile wall to control the water breach into the cell. Then, the
downstream sheetpile wall was re-installed. This time the sheetpile was driven through the super
sacks filled with common fill to ensure the wall was properly sealed.

Once Cell 38S was isolated excavation activities in Cell 38S were completed. Due to the high
water flow under the sheetpile walls into the cell, it was decided that dewatering of the cell could
not be accomplished. Therefore the cell was excavated “in the wet”. A small section of the
floodplain in Cell 38S adjacent to the top of riverbank where GE anticipates performing
subsequent remediation on floodplains was remediated and restored by EPA’s contractors. Since
both TSCA and non-TSCA material was present in Cell 38S and the excavation was done “in the
wet”, there was no way of segregating the TSCA from the non-TSCA material. Therefore all
material excavated from Cell 38S was classified as TSCA. The excavated material was placed
into a double roll off box to allow the material to decant and then transported to Building 63
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stockpile management area. (See the attached Table 1 for amount of material excavated during
the month of November and Table 2 for the amount of material excavated to date)

The total amount of material excavated from Cell 38S “GE floodplain area” was calculated with
material excavated from Cell 38A “GE floodplain area”.

The surveyors monitored the excavation activities in Cell 38S to ensure appropriate design
excavation depths were achieved. Once the excavation activities were completed, the final
excavation verification survey was performed in Cell 38S and backfilling activities were
initiated. The riverbed and riverbank of Cell 38S were backfilled as follows: First the riverbed
was to be backfilled with common fill to bring the riverbed to the design grade. Filter material
type 11 was used instead of common fill to bring the riverbed up to grade because backfilling was
done “in the wet”. Next, a nine-inch layer of filter material type Il, and a fifteen-inch layer of 9-
inch riprap were placed. The riverbanks were to be first backfilled with common fill to the
design grade, as was done for the riverbed, the common fill was substituted by filter material
type 1, then a nine-inch layer of filter material type Il and a twenty four-inch layer of 18-inch
riprap were placed up to elevation 966.0 feet above mean sea level (AMSL).

The riverbank beyond elevation 966.0 feet AMSL will be backfilled with common fill to within
6-inches of final grade. The common fill will be installed in twelve-inch horizontal lifts and
compacted to meet the 95% compaction requirement. Next, a 6-inch layer of topsoil, and then
herbaceous seed and erosion control blankets will be placed. Due to the location of the access
road and heavy traffic adjacent to Cell 38S, the topsoil, herbaceous seed and erosion control
blankets will be placed at a later date.

The surveyors monitored the backfilling activities in Cell 38S to ensure appropriate design
backfill grades were achieved. As the river bottom and riverbank backfilling activities
progressed, the final restoration verification survey was initiated.

The installation of the centerline sheetpile wall for Cells 37A and 38A to the design depth was
completed and the installation of the Cell 38A downstream sheetpile cutoff wall was initiated.

Also, by the end of October it was decided that the Phase 3C river crossing will not be used
during the remediation activities in Phase 3C. Instead, the dirt driveway/private road in the back
of Parcels 16-1-69 and 16-1-68 was utilized to perform remediation activities in Cell 38S. This
driveway/private road will also be utilized to remediate Cell 38A and Cell 40S. Therefore,
during the first week of November additional improvements were made to the road including an
installation of construction fencing along the road to prevent any potential lawn damage. Also,
tree branches above the road were tied back to prevent any potential damage from the
construction equipment traveling on the road.

Other activities performed during the first week of November included activities associated with
erosion caused by the October 2005 flood. Additional riprap was placed on the riverbanks in
Cell 29 adjacent to Parcel 17-99-000 and along the riverbanks in Cell 30 adjacent to Parcel 17-2-
20.
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In addition, work on the former support area on Parcel 17-1-5 was performed. One truck load of
debris was removed from the Cell 36 riverbank adjacent to Parcel 17-1-5 and transported to Area
64E stockpile management area. Additional topsoil was installed and hay mulch was placed on
the newly top soiled and seeded area. Also, final lawn restoration and repairs were made to the
topsoil on Parcel 17-2-21, former crane pad location.

Repairs to the silt fencing along the west access road in Phase 3C were performed.
Miscellaneous housekeeping activities on the east and west riverbank staging/support areas were
completed.

The removal of the Phase 3B watering system was completed. The removal of the sediment
from the water treatment system (WTS) modutanks continued. The sediment was removed from
the tanks by a vacuum truck, and then transported to Building 65 stockpile management area
where it will be sampled for off-site disposal characterization and mixed with Portland cement.

During the second week of November, the remainder of the excavated Cell 38S TSCA material
was transported from the roll off box to the Building 63 stockpile management area.

Cell 38S backfilling activities were completed. All backfilling was completed according to the
backfill configurations described above. Once the backfilling activities were completed, the final
restoration verification survey was performed.

The installation of the Cell 38A downstream sheetpile cutoff wall was completed. Once Cell
38A was isolated, the dewatering activities were initiated by pumping water greater than 6-
inches in depth directly back to the river. Once the water depth reached 6-inches, it was pumped
to the WTS. Sumps and swales were installed to help in the dewatering process. Once the
dewatering was completed, the survey contractor completed the delineation of non-TSCA and
TSCA excavation areas in Cell 38A and excavation activities in Cell 38A were completed. A
small section of the floodplain in Cell 38A adjacent to the top of riverbank where GE anticipates
performing subsequent remediation on floodplains was remediated and restored by EPA’s
contractors. The excavated TSCA material was transported to Building 63 and Building 68
stockpile management areas. The non-TSCA material not characterized for off-site disposal was
transported to Area 64D north, Area 64D south and Area 64C north stockpile management area.

The total amount of material excavated from both Cell 38S and Cell 38A in the “GE floodplain
area” was 24 cy. GE will be responsible for the excavation, backfill, and OPCA disposal costs
for the 24 cy of material.

While the excavation activities were on going in Cell 38A, the installation of the centerline
sheetpile wall for Cells 39S/40S was completed. The centerline sheets were driven very
carefully to embed on top of the sewer siphon structure without damaging the structure. Also,
the installation of the downstream sheetpile cutoff wall for Cell 40S was completed.

Once Cell 40S was isolated, the limit of excavation and the riverbank excavation grade stakes
were installed and the excavation activities in Cell 40S were completed. Due to the high water
flow underneath the sheetpile walls and into the cell, it was decided that dewatering of the cell
could not be accomplished therefore the cell was excavated “in the wet”. A small section of the
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floodplain in Cell 40S adjacent to the top of riverbank where GE anticipates performing
subsequent remediation on floodplains was remediated and restored by EPA’s contractors. All
riverbed and riverbank material in Cell 40S was non-TSCA. Some of the excavated material was
placed on the Cell 38A riverbanks and the rest was placed into a double roll off box to allow the
material to decant and then transported to Area 64D south and Area 64D north stockpile
management area.

The total amount of material excavated from Cell 40S in the “GE floodplain area” was 1 cy. GE
will be responsible for the excavation, backfill, and OPCA disposal costs for the 1 cy of material.

The surveyors monitored the excavation activities in Cell 38A and 40S to ensure appropriate
design excavation depths were achieved. Once the excavation activities were completed, final
excavation verification survey was performed in Cells 38A and 40S and backfilling activities
were completed.

The riverbed and riverbank of Cell 38A and 40S were backfilled as follows: The riverbed in
Cells 38A and 40S did not require a common fill layer. A layer of common fill was only to be
placed in areas that were over excavated, such as sumps and trenches. In Cell 40S, filter material
type | was used instead of common fill to bring the riverbed up to grade because backfilling was
done “in the wet”. Next a ten-inch layer of filter material Type I, and a fifteen-inch layer of 9-
inch riprap were placed. The riverbanks were backfilled with common fill to the design grade, a
nine-inch layer of filter material type | and a twenty four-inch layer of 18-inch riprap up to
approximately elevations 966.0 feet and 966.5 AMSL. In Cell 40S 18-inch riprap was placed all
the way up to the sewer siphon structure which is located beyond elevation 966.5 feet AMSL.

The riverbank beyond elevations 966.0 feet and 966.5 AMSL in Cell 38A will be backfilled with
common fill to within 6-inches of final grade. The common fill will be installed in twelve-inch
horizontal lifts and compacted to meet the 95% compaction requirement. Next, the riverbank
will be backfilled with a 6-inch layer of topsoil, and then herbaceous seed and erosion control
blankets will be placed. Due to the location of the access road, heavy traffic adjacent to Cell
38A and the subsequent remediation activities in the “GE floodplain area”, topsoil, herbaceous
seed and erosion control blankets will be placed only in the first twenty-five feet of the Cell 38A
riverbank at this time. The rest of the Cell 38A and Cell 40S will be backfilled at a later date.

Since riprap in Cell 40S was placed all the way up to the sewer siphon structure, no additional
backfilling was required.

The installation of river enhancement structures in Cells 38A was initiated.

The surveyors monitored the backfilling activities in Cell 38A and 40S to ensure appropriate
design backfill grades were achieved. Once the backfilling was completed the final restoration
verification survey was completed on the riverbed and the riverbanks up to elevation 966.0 feet
and 966.5 feet AMSL. A layer of temporary erosion control riprap was placed at the
downstream end of Cell 40S, at the interface between Cell 40S and the unexcavated Cell 40, to
avoid any potential erosion.
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The Cell 40S upstream sheepile cutoff wall was removed and the downstream sheetpile cutoff
walls as driven to mud line and Cells 38A and 40S were flooded. The Cell 40S downstream
cutoff wall will be used in the future as the upstream cutoff wall for Cell 40.

In addition, during the second week of November the installation of the Cells 39/40 centerline
sheetpile wall was completed and the installation of the Cells 41/42 centerline sheetpile wall was
initiated.

Other activities during the second week of November included the removal of the site security
fencing from Parcel 17-2-20. The removal of the sediment from the WTS modutanks was
completed.

During the third week of November, Cell 38A backfilling activities were completed in
accordance to backfill configurations described above.

Once the backfilling activities were completed, the final restoration verification survey was
performed. Silt fencing was installed along the top of the riverbank of Cell 38A and 40S.

Also, the remainder of the excavated Cell 40S non-TSCA material was transported from the roll
off box to the Area 64D south stockpile management area.

In addition, the removal of the Cell 38S sheetpile upstream cutoff wall and the removal of the
Cell 38A sheetpile upstream cutoff wall were completed.

The installation of river enhancement structures in Cells 38A was completed.

The installation of the upstream and the downstream sheetpile cutoff wall for Cell 37S was
completed. Once Cell 37S was isolated excavation activities were completed. Like Cells 38S
and 40S, Cell 37S was excavated “in the wet”. A small section of the floodplain in Cell 37S
adjacent to the top of riverbank where GE anticipates performing subsequent remediation on
floodplains was remediated and restored by EPA’s contractors. Since both TSCA and non-
TSCA material was present in Cell 37S and the exaction was done in the wet, there was no way
of segregating the TSCA from the non-TSCA material therefore all material excavated from Cell
37S was classified as TSCA. The excavated material was placed into a double roll off box to
allow the material to decant and then transported to Building 63 stockpile management area.

The total amount of material excavated from Cell 37S “GE floodplain area” was calculated with
material excavated from Cell 37A “GE floodplain area”.

The surveyors monitored the excavation activities in Cell 37S to ensure appropriate design
excavation depths were achieved. Once the excavation activities were completed, final
excavation verification survey was performed in Cell 37S and backfilling activities were
initiated. The riverbed and riverbank of Cell 37S was backfilled as follows: First the riverbed
was to be backfilled with common fill to bring the bed to the design grade. The areas of the
riverbed where common fill was required was substituted by filter material type Il. Next, a nine-
inch layer of filter material type Il, and a fifteen-inch layer of 9-inch riprap were placed. The
riverbanks were to be first backfilled with common fill to the design grade, as was done for the
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riverbed the common fill was substituted by filter material type 11, then a nine-inch layer of filter
material type 1l and a twenty four-inch layer of 18-inch riprap up to elevation 966.0 feet AMSL.

The riverbank beyond elevation 966.0 feet AMSL will be backfilled with common fill to within
6-inches of final grade. The common fill will be installed in twelve-inch horizontal lifts and
compacted to meet the 95% compaction requirement. Next, a 6-inch layer of topsoil, and then
herbaceous seed and erosion control blankets will be placed. Due to the location of the access
road and heavy traffic adjacent to Cell 37S, topsoil, herbaceous seed and erosion control blankets
will be placed at a later date.

The surveyors monitored the backfilling activities in Cell 37S to ensure appropriate design
backfill grades were achieved. As the river bottom and riverbank backfilling activities
progressed, the final restoration verification survey was completed.

Also during the third week of November, the installation of the Cell 37A downstream sheetpile
cutoff wall was completed. Once Cell 37A was isolated, the dewatering activities were initiated
by pumping water greater than 6-inches in depth directly back to the river. Once the water depth
reached 6-inches, it was pumped to the WTS. Sumps and swales were installed to help in the
dewatering process. Once the dewatering was completed, the survey contractor completed the
delineation of non-TSCA and TSCA excavation areas in Cell 37A and excavation activities in
Cell 37A were completed. A small section of the floodplain in Cell 37A adjacent to the top of
riverbank where GE anticipates performing subsequent remediation on floodplains was
remediated and restored by EPA’s contractors. The excavated TSCA material was transported to
Building 63 stockpile management areas. The non-TSCA material not characterized for off-site
disposal was transported to Area 64C south, Area 64D north and Area 64B north stockpile
management area.

The total amount of material excavated from both Cell 38S and Cell 38A in the “GE floodplain
area” was 14 cy. GE will be responsible for the excavation, backfill, and OPCA disposal costs
for the 14 cy of material.

The surveyors monitored the excavation activities in Cell 37A to ensure appropriate design
excavation depths were achieved. Once the excavation activities were completed, final
excavation verification survey was performed in Cells 37A, backfill grade stakes were installed
and backfilling activities were initiated.

The riverbed and riverbank of Cell 37A were backfilled as follows: The riverbed in Cells 37A
did not require a common fill layer. A layer of common fill was only to be placed in areas that
were over excavated, such as sumps and trenches. Next a ten-inch layer of filter material type I,
and a fifteen-inch layer of 9-inch riprap were placed. The riverbanks were backfilled with
common fill to the design grade, a nine-inch layer of filter material type | and a twenty four-inch
layer of 18-inch riprap up to approximately elevations 966.0 feet and 966.5 AMSL.

The riverbank beyond elevations 966.0 feet and 966.5 AMSL will be backfilled with common
fill to within 6-inches of final grade. The common fill will be installed in twelve-inch horizontal
lifts and compacted to meet the 95% compaction requirement. Next, the riverbank will be
backfilled with a 6-inch layer of topsoil, and then herbaceous seed and erosion control blankets
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will be placed. Topsoil, herbaceous seed and erosion control blankets will be placed only in the
first hundred and twenty-five feet of the Cell 37A riverbank at this time. The rest of the area will
be completed when GE performs remediation activities in the “GE floodplain area”.

The surveyors monitored the backfilling activities in Cell 37A to ensure appropriate design
backfill grades were achieved.

The installation of river enhancement structures in Cells 37A was initiated.

Also during the third week, the construction of the access road on the west side of the river in
Phase 3C extending the road to the east and the west branches of the Housatonic River was
initiated. The road was built by using geotextile and a layer of dense grade stone/airport mix.

During the fourth week of November, the Cell 37A backfilling activities were completed in
accordance with backfill configurations described above. Once the backfill activities were
completed in Cell 37A, the final restoration verification survey was completed.

The Cell 37S upstream cutoff wall was removed. Also, the Cell 37A upstream sheepile cutoff
wall was removed and the downstream sheetpile cutoff wall was driven to mud line and Cells
37S and 37A were flooded. The Cell 37A downstream cutoff wall will be used in the future as
the upstream cutoff wall for Cell 39S.

In addition, the installation of the Cells 41/42 centerline sheetpile wall continued.

Other activities during the fourth week of November included the construction of a driveway on
Parcel 17-2-44. The driveway was built by using filter material and %z-inch stone.

Also, the construction of the access road on the west side of the river continued.

During the last week of November, the Cell 40 upstream sheetpile wall (former Cell 40S
downstream cutoff wall) was pulled up to grade from the mud line and the installation of the
downstream sheetpile cutoff wall was completed.

Various options were evaluated for access to the east side of the river for the future remediation
activities in Cells 40, 41 and 44. The following factors were considered while evaluating the
various options: impact on river flows, impact to the surrounding properties and cost. It was
decided that a temporary floating barge river crossing is the best option.

During the last week of November, activities associated with the installation of the temporary
floating barge river crossing were initiated. First, the surveyors staked out the proposed location
for the barge crossing. Next the riverbed where the barges will be located was trenched and
leveled off by excavating approximately a three-foot layer of sediment from the area. The trench
will ensure that the barge will not bottom out when the loaded dump trucks cross it. The
excavated sediment was placed in a roll off box for dewatering and then transported to Building
65 stockpile management area. Also, the deliveries of the components for the barge were
initiated.
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The temporary river diversion dam log boom was relocated from the Transition Phase to the
Phase 3C area upstream of Cells 37A and 38A.

The installation of the Cells 41/42 centerline sheetpile wall continued.
Also, the construction of the access road on the west side of the river continued.

Other activities during the last week of November included decontamination of the large
boulders segregated from the previously excavated material. The decontaminated boulders will
be used in the future as river enhancement structures. Also, two truck loads of debris from
temporary river diversion dam trash racks were removed and transported to Area 64E stockpile
management area.

During the month of November, the WTS operations continued. The WTS treated water from
Cells 38S, 38A, 40S, 37S and 37A. Sampling of the WTS for parameters included in the
NPDES exclusion permit was performed on November 18, 2005. Air monitoring for particulate
matter (PM10 sampling) and surface water turbidity monitoring were performed on a daily basis
during the month of November. Surface water sampling for total suspended solids (TSS) and
PCBs was performed on November 02, 2005 and November 16, 2005. The monthly PCB air-
monitoring event was performed on November 30, 2005. Confirmatory PCB wipe samples were
collected on November 28, 2005 on decontaminated equipment. Seven eight-point composite
post excavation off-site disposal characterization samples were collected on November 14, 2005
and November 21, 2005 from the riverbed and riverbank materials excavated from Cell 38A,
Cell 40S and Cell 37A (stockpiled in Area 64B, Area 64C and Area 64D). Also, on November
08, 2005 one eight-point composite off-site disposal characterization sample was collected from
the WTS modutank material.

Geotechnical samples were collected for 9-inch riprap, 18-inch riprap, filter material type | and
filter material type Il. The results of the geotechnical testing are not included in the monthly
report but are contained in other submittals and are available upon request.

The transfer of TSCA materials from the Building 63, Building 68 and Area 64E stockpile
management area to the Building 71 OPCA was performed on November 10, 2005 and
November 14, 2005. (See Table 3 for a summary of material transported to the OPCAs during
the month of November 2005 and Table 4 for a summary of material transported to the OPCAs
for the project through November 2005.)

The non-TSCA materials from the Area 64B, Area 64C and Area 64D stockpile management
areas were transported to the Waste Management of New Hampshire-TREE, Rochester, N.H.
from November 04, 2005 to November 30, 2005 (See Table 5 for a summary of material
transported to the Seneca Meadows Landfill, Waterloo, N.Y. during the month of November
2005).

Vibration monitoring activities were completed in Phase 3C on structures located within 200-
foot radius of the activities associated with sheetpile installation. Also, sound/noise monitoring
was completed during the sheetpile installation activities.
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Stockpile management area activities continued throughout the month of November. Daily
inspections, operation, and maintenance activities were performed within Buildings 63, 65, Area
64 (the outside stockpile area) and Building 68.

Traffic control was conducted on Lyman Street, EIm Street, Deming Street and Pomeroy Avenue
during the month of November.

3. Sampling/test results received

Table 6 contains a summary of the PCB samples collected for the water treatment system
sampling program on November 18, 2005. The results of the daily particulate air monitoring
program are summarized in Table 7. Results for the daily noise monitoring are provided in
Table 8. Table 9 is a summary of daily turbidity monitoring results. Results for PCB and TSS
samples and water column monitoring data collected on October 19, 2005 and November 02,
2005 are presented in Table 10. The sample results for the water column sample collected on
November 16, 2005 are not yet available. Summary of the PCB air sampling conducted on
October 20, 2005 and November 30, 2005 are provided in Table 11. However the PCB results
for the air samples collected on November 30, 2005 are not yet available. Table 12 contains
results for the decontaminated equipment confirmation wipe samples. Post-excavation off-site
disposal characterization sample results for the riverbed and riverbank materials excavated from
Cell 38A, Cell 40S and Cell 37A (stockpiled in Area 64D, Area 64C and Area 64B) are
summarized in Table 13. The off-site disposal characterization sample results for the WTS
madutank material are provided in Table 14. Table 15 contains the results for the backfill
material samples collected on October 31, 2005.

4. Diagrams associated with the tasks performed

Figure 1 (2 maps) includes the layout of all excavation cells, the temporary dam, water
monitoring locations, air sampling locations, vibration monitoring locations, access road
locations, excavation load-out locations, staging area locations, fence line location, and the new
and the old water treatment system pad locations.

5. Reports received and prepared

During the month of November 2005, Weston received a vibration monitoring summary report
for the month of October 2005 from Vibra-Tech, Inc. During this period, six seismographs were
set up in Phase 3C to monitor structures on several properties within a 200-foot radius of the
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sheetpile installation activities, the sewer siphon structure located at the Fred Garner Park and
the Pomeroy Avenue Bridge. The following properties were monitored: Parcels 17-1-5; 16-1-69;
16-1-68; 16-1-67; 16-1-66 and H7-4-11. All units were set up to collect data on the continuous
seismic mode. Activities occurring near the monitoring locations during this period included
normal background activities, the installation of sheetpile walls, and general construction
activities. All of the ground vibrations measured were less than the action level in the project
specifications of 1.0 PPV (for structures with concrete foundations) except for one exceedance
on the sewer siphon structure located at the Fred Garner Park on October 27, 2005. The one
exceedance was a single one-minute event and it was Vibra-Tech’s opinion that no action be
taken. The exceedance was almost certainly caused by accidental human interference with the
geophone, or an electronic spike due to an outside electrical influence.

During the month of November 2005, vibration monitoring was completed on several structures
within Phase 3C, the sewer siphon structure located at the Fred Garner Park and the Pomeroy
Avenue Bridge. The following properties were monitored: Parcels 17-1-5; 16-1-69; 16-1-68; 16-
1-67; 16-1-66 and H7-4-11. However the report has not yet been received.

6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in December 2005

= Complete the installation of the floating barge river crossing.
= [|nitiate and complete excavation and backfilling activities in Cell 40.

= Remove the upstream cutoff wall in Cell 40 and drive the downstream cutoff wall to
mud line.

= Remove the centerline sheetpile walls for Cells 37S/38S and Cells 37A/38A.

= Remove the floating barge river crossing and complete site preparations for the
Holiday shot down.

= Continue stockpile management activities at Buildings 63, 65, 68 and Area 64.

= Continue to transfer non-TSCA materials from the stockpile management areas to an
approved off-site facility.
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Continue to transfer TSCA materials to the OPCAs.
Continue the daily air, noise and turbidity monitoring.

Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (once a month) and backfill material sampling (as
needed).

Continue vibration monitoring activities in Phase 3C.

8. ATTACHMENTS TO THIS REPORT

Table 1.

Table 2.

Quantity of Bank and Sediment Material Excavated during the Month of November

Quantity of Bank and Sediment Material Excavated to Date

Table 3. Quantity of Material Transferred to OPCAs during the Month of November

Table 4. Quantity of Material Transferred to OPCAs to Date

Table 5. Quantity of non-TSCA Material Transferred to Waste Management of New Hampshire-

Table 6.
Table 7.
Table 8.

Table 9.

Table 10.
Table 11.
Table 12.
Table 13.
Table 14.

Table 15.

Figure 1-

TREE, Rochester, N.H. during the month of November

NPDES PCB Sampling Results for Water Treatment System

Daily Air Monitoring Results

Daily Noise Monitoring Results

Daily Water Column Turbidity Monitoring Results

Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
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Table 1 - Quantity of Bank and Sediment Material Generated During the Month of November
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Excavated Bank and
Sediment Material
Date | Location non-TSCA | TSCA | NAPL impacted
Bank Soil and Sediment
11/04/05|Cell 38S 0 90 0
11/07/05|Cell 38S 0 50 0
11/08/05(Cell 38A 130 120 0
11/09/05(Cell 38A 300 20 0
11/10/05|Cell 38A & Cell 40S 70 0 0
11/14/05|Cell 40S 50 0 0
11/16/05|Cell 37S 0 70 0
11/18/05(Cell 37A 450 110 0
11/19/05(Cell 37A 160 10 0
Monthly total from bank soil and sediment 1,160 470 0
Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck.
Includes 24cy from Cells 38S&38A, 1cy from Cell 40S and 14cy from Cells 37S&37A of material removed
from the "GE Floodplain Area".
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 |Cell 1A 101 0 53 154
10/02/02 to 10/04/02 [Cell 1B 60 0 110 170
10/18/02 to 10/29/02 [Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 [Cell 3 183 0 200 383
11/18/02 to 11/25/02 [Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |Cell 6 832 658 0 1,490]
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |Cell 7&7A 1,114 636 0 1,750]
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 |Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 |Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/29/03 |Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 |Cell 13 3,580 298 1,129 5,007
01/08/04 to 03/24/04 |Cell 14&15 4,462 288 257 5,007
05/25/04 to 07/28/04 |Cell 16&17 4,409 822 3,191 8,422
07/30/04 to 09/17/04 |Cell 18&19 3,741 65 685 4,491
09/28/04 to 10/25/04 |Cell 20 948 591 196 1,735
09/28/04 to 10/25/04 |Cell 21 525 569 0 1,094
09/28/04 to 10/25/04 |Cell 22 1,170 686 0 1,856
11/04/04 to 12/01/04 [Cell 23" 1,725 189 0 1,914
11/04/04 to 12/02/05 [Cell 24" 1,610 247 0 1,857
04/06/05 to 4/13/05 |Cell 25" 858 369 0 1,227
04/12/05 to 04/19/05 |Cell 25A" 419 127 0 546
04/27/05 to 05/04/05 |Cell 26" 2,199 357 0 2,556
05/17/05 to 05/20/06 |Cell 28 1,281 187 0 1,468
06/01/05 to 06/03/05 |Cell 27 1,062 109 0 1,171
06/14/05 to 06/20/05 |Cell 29 1,738 241 0 1,979
07/05/05 to 07/13/05 |Cell 32 1,540 541 0 2,081
07/25/05 to 07/28/05 |Cell 30" 1,558 304 0 1,862
08/08/05 to 08/12/05 |Cell 31" 1,689 211 0 1,900]
08/23/05 to 08/24/05 |Cell 33/34 1,289 21 0 1,310}
09/09/05 to 09/13/05 |Cell 35 997 42 0 1,039
09/22/05 to 09/23/05 |Cell 36" 1,661 123 0 1,784
09/29/05 to 10/01/05 |Cell 37" 573 51 0 624
10/07/05 to 10/19/05 [Cell 38" 1,153 140 0 1,293
11/04/05 to 11/10/05 [Cell 38S&38A" 673 270 0 943
11/10/05 to 11/14/05 [Cell 40S" 62 59 0 121
11/16/05 to 11/19/05 |[Cell 37S&37A" 187 1,139 0 1,326

Total 60,267 13,346 6,949 80,562

Note:

All quantities determined by pre- and post- excavation surveying.

A - Excludes material removed from the "GE Floodplain Area”
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of November
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date

# of truckloads

Hill 78 (non-TSCA)

Bldg. 71 (TSCA)

Bank Soil and Sediment

11/10/05 6 0 66
11/14/05 35 0 385
Monthly totals 41 0 451
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11 cy per truck
Includes approximate 2 truckloads (25cy) of material generated from "GE Floodplain Area"
from Cells 38S, 38A and 40S.
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Table 4 - Quantity of Material Transferred to OPCAs to Date

November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to
OPCAs
Date Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03 | Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Cleanup Material 181 (3) 0
11/18/03 Demolition Debris from Parcels 18-10-2 and 18-10-3 200 (4) 0
1/12/04 Stockpile Management Area/Excavation Cells 77 (3) 0
04/28/04 to 4/30/04 | Stockpile Management Area 0 825 (3)
Stockpile Management Area/Excavation Cells/Outfall

05/12/04 to 05/27/04 |Repair on Parcel 18-23-6 1,518 (3) 484 (3)
06/03/04 to 06/22/04 | Stockpile Management Area 0 528 (3)
07/06/04 to 07/16/05 | Stockpile Management Area 396 (3) 836 (3)
08/11/04 to 08/31/04 | Stockpile Management Area 1,045 (3) 0
09/28/04 to 09/30/04 | Stockpile Management Area 1,375 (3) 0
10/01/04 to 10/14/04 | Stockpile Management Area 352 (3) 1,958 (3)
11/01/04 to 11/15/04 | Stockpile Management Area 363 (3) 1,342 (3)
12/02/04 to 12/14/04 | Stockpile Management Area 176 (3) 847 (3)
04/20/05 to 04/22/05 | Stockpile Management Area * 0 482 (3)
05/05/05 to 05/23/05 | Stockpile Management Area ** 0 1,067 (3)
6/27/05 Stockpile Management Area 0 154 (3)
07/07/05 to 07/29/05 | Stockpile Management Area*** 0 1,807 (3)
08/01/05 to 08/22/05 | Stockpile Management Area**** 0 1,445 (3)
10/03/05 to 10/26/06 | Stockpile Management Area***** 0 1,177(3)
11/10/05 to 11/14/05 | Stockpile Management Area** x+x 0 426(3)
Project Totals 28,238 19,708

Notes:

Pursuant to the Consent Decree, EPA is allowed to dispose of up to 50,000cy of material into GE OPCAs.
Pursuant to August 2004 agreement between EPA and GE, EPA is allowed to dispose an additional 750cy of
material into the GE OPCAs to account for a portion of the volume of material generated as part of the removal
of the gabion baskets and reno mattresses along Deming Street.
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* - Excludes the 104 truck loads (1,168 cy) of the "GE Floodplain Area".
** - Excludes the 29 (319 cy) truck loads of the "GE Floodplain Area".
***_ Excludes the 20 (217cy) truck loads of the "GE Floodplain Area".
**xx_ Excludes the 11 (117cy) truck loads of the "GE Floodplain Area".
*rxxx. Excludes the 2 (22c¢y) truck loads of the "GE Floodplain Area".
*xxxx_Excludes the 2 (25c¢y) truck loads of the "GE Floodplain Area".
All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator.

(2) Estimated at 11cy per truck due to loading out frozen material.

(3) Estimated at 11cy per truck, loaded with front end loader.

(4) Estimated at 8cy per truck.
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Table 5 - Quantity of non-TSCA Material Transported to Waste Management of New Hampshire-TREE,
Rochester, N.H.
During the Month of November
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
11/04/05 0998WMNH Cell 38 Area 64C south 31.32
11/04/05 0999WMNH Cell 38 Area 64C south 30.94
11/04/05 1000WMNH Cell 38 Area 64C south 29.47
11/04/05 1001WMNH Cell 38 Area 64C south 31.14
11/04/05 1002WMNH Cell 38 Area 64C south 31.51
11/04/05 1003WMNH Cell 38 Area 64C south 31.59
11/04/05 1004WMNH Cell 38 Area 64C south 30.29
11/04/05 1005WMNH Cell 38 Area 64C south 33.09
11/04/05 1006 WMNH Cell 38 Area 64C south 34.09
11/07/05 1007WMNH Cell 38 Area 64C south 32.66
11/07/05 1008WMNH Cell 38 Area 64C south 31.14
11/07/05 1009WMNH Cell 38 Area 64C south 32.07
11/07/05 1010WMNH Cell 38 Area 64C south 31.14
11/07/05 1011WMNH Cell 38 Area 64C south 31.73
11/07/05 1012WMNH Cell 38 Area 64C south 33.57
11/07/05 1013WMNH Cell 38 Insitu Area 64B north 34.14
11/07/05 1014WMNH Cell 38 Insitu Area 64B north 32.42
11/07/05 1015WMNH Cell 38 Insitu Area 64B north 32.20
11/07/05 1016WMNH Cell 38 Insitu Area 64B north 31.85
11/07/05 1017WMNH Cell 38 Insitu Area 64B north 32.95
11/08/05 1018WMNH Cell 38 Area 64B south 32.96
11/08/05 1019WMNH Cell 38 Area 64B south 31.64
11/08/05 1020WMNH Cell 38 Area 64B south 32.11
11/08/05 1021WMNH Cell 38 Area 64B south 31.89
11/08/05 1022WMNH Cell 38 Area 64B south 33.18
11/08/05 1023WMNH Cell 38 Area 64B south 33.89
11/09/05 1024WMNH Cell 38 Area 64B south 31.39
11/09/05 1025WMNH Cell 38 Area 64B south 32.43
11/09/05 1026WMNH Cell 38 Area 64B south 29.31
11/28/05 1027WMNH Cell 38A&40S Area 64C north 31.73*
11/28/05 1028WMNH Cell 38A&40S Area 64C north 31.47*
11/28/05 1029WMNH Cell 38A&40S Area 64C north 31.67*
11/28/05 1030WMNH Cell 38A&40S Area 64C north 31.02*
11/28/05 1031WMNH Cell 38A&40S Area 64C north 28.03*
11/28/05 1032WMNH Cell 38A&40S Area 64C north 32.25*
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
11/28/05 1033WMNH Cell 38A&40S Area 64C north 30.50*
11/28/05 1034WMNH Cell 38A&40S Area 64C north 30.60*
11/28/05 1035WMNH Cell 38A&40S Area 64C north 31.70*
11/28/05 1036WMNH Cell 38A&40S Area 64C north 33.29*
11/28/05 1037WMNH Cell 38A&40S Area 64C north 31.35*
11/29/05 1038WMNH Cell 38A&40S Area 64C north 31.09*
11/29/05 1039WMNH Cell 38A&40S Area 64C north 29.88*
11/29/05 1040WMNH Cell 38A&40S Area 64C north 31.54*
11/29/05 1041WMNH Cell 38A&40S Area 64C north 31.06*
11/29/05 1042WMNH Cell 38A&40S Area 64C north 30.54*
11/29/05 1043WMNH Cell 38A&40S Area 64D south 31.61*
11/29/05 1044WMNH Cell 38A&40S Area 64D south 32.26*
11/29/05 1045WMNH Cell 38A&40S Area 64D south 30.83*
11/29/05 1046WMNH Cell 38A&40S Area 64D south 30.24*
11/29/05 1047WMNH Cell 38A&40S Area 64D south 30.61*
11/29/05 1048WMNH Cell 38A&40S Area 64D south 33.57*
11/30/05 1049WMNH Cell 38A&40S Area 64D south 31.53*
11/30/05 1050WMNH Cell 38A&40S Area 64D south 32.29*
11/30/05 1051WMNH Cell 38A&40S Area 64D south 30.75*
11/30/05 1052WMNH Cell 38A&40S Area 64D south 31.68*
11/30/05 1053WMNH Cell 38A&40S Area 64D south 30.40*
11/30/05 1054WMNH Cell 38A&40S Area 64D south 30.56*
11/30/05 1055WMNH Cell 38A&40S Area 64D south 31.11*
11/30/05 1056WMNH Cell 38A&40S Area 64D south 32.03*
11/30/05 1057WMNH Cell 38A&40S Area 64D south 30.12*
11/30/05 1058WMNH Cell 38A&40S Area 64D south 31.46*
11/30/05 1059WMNH Cell 38A&40S Area 64D south 31.17*

Total of Material Disposed 1,958.05

Notes:

(1) Net weights established at the disposal facility.

* - Net weights established onsite during the load out of material.
Net weights from the disposal facility not yet available.
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Table 6- NPDES Sampling Results for Water Treatment System
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per billion, ppb)

Preliminary analytical data
Subject to verification

Date Aroclor 1016, 1221,

Sample ID Location Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260 | Total PCBs
H2-WWO000001-0-5N18 |Influent 18-Nov-05 ND(0.13) ND(0.13) 0.25 0.81 11
H2-WWO000002-0-5N18 |Intermediate 18-Nov-05 ND(0.038) ND(0.038) 0.078 0.28 0.36
H2-WWO000003-0-5N18 |Effluent 18-Nov-05 ND(0.013) ND(0.013) ND(0.013) 0.053 0.053

Action Level Effluent 0.50 0.50 0.50 0.50 0.50

Notes:

ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
Intermediate - Sample collected between carbon units which are being operated in series.
11/18/05 - monthly sampling
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Table 7 - Daily Air Monitoring Results

November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?) (Hours:Min)
Upwind 0.011 4
11/1/2005 Downwind 0.017 5
Upwind 0.000 7
11/2/2005 Downwind 0.005 7
Upwind 0.006 7
11/3/2005 Downwind 0.014 7
Upwind 0.023 7
11/4/2005 Downwind 0.010 7
Upwind weekend weekend
11/5/2005 Downwind weekend weekend
Upwind weekend weekend
11/6/2005 Downwind weekend weekend
Upwind 0.000 7
11/7/2005 Downwind 0.004 7
Upwind 0.011 6
11/8/2005 Downwind 0.004 7
Upwind 0.005 4
11/9/2005 Downwind 0.003 3
Upwind 0.000 6
11/10/2005 Downwind 0.003 7
Upwind 0.000 5
11/11/2005 Downwind 0.010 5
Upwind weekend weekend
11/12/2005 Downwind weekend weekend
Upwind weekend weekend
11/13/2005 Downwind weekend weekend
Upwind 0.000 5
11/14/2005 Downwind 0.005 5
Upwind N/A N/A
11/15/2005 Downwind N/A N/A
Upwind N/A N/A
11/16/2005 Downwind N/A N/A
Upwind 0.002 6
11/17/2005 Downwind 0.008 6
Upwind 0.000 9
11/18/2005 Downwind 0.006 9
Upwind 0.006 10
11/19/2005 Downwind 0.030 10
Upwind weekend weekend
11/20/2005 Downwind weekend weekend
Upwind N/A N/A
11/21/2005 Downwind N/A N/A
Upwind N/A N/A
11/22/2005 Downwind N/A N/A
Upwind fidid fidid
11/23/2005 Downwind #t #it
Upwind Holiday Holiday
11/24/2005 Downwind Holiday Holiday
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Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m3) (Hours:Min)
Upwind Holiday Holiday
11/25/2005 Downwind Holiday Holiday
Upwind weekend weekend
11/26/2005 Downwind weekend weekend
Upwind weekend weekend
11/27/2005 Downwind weekend weekend
Upwind N/A N/A
11/28/2005 Downwind N/A N/A
Upwind N/A N/A
11/29/2005 Downwind N/A N/A
Upstream N/A N/A
11/30/2005 Downstream N/A N/A
Notes:

N/A - Not available due to precipitation forecast > 50%
--- - No reading due to technical difficulties with monitoring equipment
## - not deployed; Minimal Site work performed
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Table 8- Daily Noise Monitoring Results

November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Noise (dBA)
Average Period
Date High Low Average (Hours:Min)
11/1/2005 -- -- -- --
11/2/2005 89.3 457 68.9 0.3
11/3/2005 98.7 54.9 73.7 0.3
11/4/2005 86.9 45.3 62.9 0.3
11/5/2005 weekend | weekend weekend weekend
11/6/2005 weekend | weekend weekend weekend
11/7/2005 ##t ##t #Ht ##
11/8/2005 -- -- -- --
11/9/2005 79 62.5 66.4 0.3
11/10/2005 81.1 51.6 60 0.3
11/11/2005 83.9 57.2 63.1 0.3
11/12/2005 weekend | weekend weekend weekend
11/13/2005 weekend | weekend weekend weekend
11/14/2005 88.4 47.9 56.3 0.2
11/15/2005 N/A N/A N/A N/A
11/16/2005 N/A N/A N/A N/A
11/17/2005 87.5 45.2 60.7 0.3
11/18/2005 91.7 51.8 68.5 0.3
11/19/2005 weekend | weekend weekend weekend
11/20/2005 weekend | weekend weekend weekend
11/21/2005 N/A N/A N/A N/A
11/22/2005 N/A N/A N/A N/A
11/23/2005 *x *x *x *x
11/24/2005 holiday holiday holiday holiday
11/25/2005 holiday holiday holiday holiday
11/26/2005 weekend | weekend weekend weekend
11/27/2005 weekend | weekend weekend weekend
11/28/2005 N/A N/A N/A N/A
11/29/2005 N/A N/A N/A N/A
11/30/2005 N/A N/A N/A N/A
Notes:
dBA - Decibel

N/A - Not deployed due to weather

--- - No readings due to technical errors
## - Battery Died during sampling

** - Not deployed - minimal site work performed
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Table 9 - Daily Water Column Turbidity Monitoring Results
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity (ntu
Coltsville Temperature
Date (cfs) Location Reading 1| Reading 2| Average | Average (°C)
Downstream of Lyman Street Bridge 2.3 3.8 3.1 8.2
11/1/2005 175 Downstream of Holmes Road Bridge 5.4 5.8 5.6 8.6
Downstream of Lyman Street Bridge 4.1 1.1 2.6 9.1
11/2/2005 149 Downstream of Holmes Road Bridge 4.8 10.6 7.7 9.2
Downstream of Lyman Street Bridge 1.2 6.2 3.7 7.8
11/3/2005 137 Downstream of Holmes Road Bridge 3.6 4.1 3.9 8.5
Downstream of Lyman Street Bridge 4.6 4.5 4.6 8.5
11/4/2005 118 Downstream of Holmes Road Bridge 7.7 3.2 5.5 8.8
Downstream of Lyman Street Bridge weekend | weekend | weekend 9.6
11/5/2005 114 Downstream of Holmes Road Bridge weekend | weekend | weekend 9.6
Downstream of Lyman Street Bridge weekend | weekend | weekend 10.1
11/6/2005 113 Downstream of Holmes Road Bridge weekend | weekend | weekend 10.1
Downstream of Lyman Street Bridge 4.9 2.3 3.6 10.5
11/7/2005 106 Downstream of Holmes Road Bridge 3.6 3.4 3.5 10.5
Downstream of Lyman Street Bridge 5.4 4.2 4.8 9.0
11/8/2005 103 Downstream of Holmes Road Bridge 2.1 3.5 2.8 9.6
Downstream of Lyman Street Bridge 3.5 6.1 4.8 7.8
11/9/2005 100 Downstream of Holmes Road Bridge 5.9 3.2 4.6 8.8
Downstream of Lyman Street Bridge 4.7 2.8 3.8 7.3
11/10/2005 168 Downstream of Holmes Road Bridge 3.2 2.4 2.8 8.3
Downstream of Lyman Street Bridge 5.6 4.1 4.9 5.2
11/11/2005 150 Downstream of Holmes Road Bridge 5.8 6.8 6.3 6.8
Downstream of Lyman Street Bridge weekend | weekend | weekend 4.4
11/12/2005 121 Downstream of Holmes Road Bridge weekend | weekend | weekend 5.9
Downstream of Lyman Street Bridge weekend | weekend | weekend 5.3
11/13/2005 111 Downstream of Holmes Road Bridge weekend | weekend | weekend 6.3
Downstream of Lyman Street Bridge 3.5 2.3 2.9 7.1
11/14/2005 106 Downstream of Holmes Road Bridge 10.0 9.1 9.6 7.4
Downstream of Lyman Street Bridge 3.7 6.1 4.9 6.8
11/15/2005 105 Downstream of Holmes Road Bridge 2.3 5.2 3.8 7.3
Downstream of Lyman Street Bridge 5.6 7.0 6.3 8.5
11/16/2005 137 Downstream of Holmes Road Bridge 4.2 9.2 6.7 8.1
Downstream of Lyman Street Bridge 9.6 6.4 8.0 7.6
11/17/2005 330 Downstream of Holmes Road Bridge 15.8 12.8 14.3 8.4
Downstream of Lyman Street Bridge 5.9 6.2 6.1 4.6
11/18/2005 237 Downstream of Holmes Road Bridge 9.8 7.8 8.8 6.2
Downstream of Lyman Street Bridge weekend | weekend | weekend 3.5
11/19/2005 179 Downstream of Holmes Road Bridge weekend | weekend | weekend 5.0
Downstream of Lyman Street Bridge weekend | weekend | weekend 3.5
11/20/2005 159 Downstream of Holmes Road Bridge weekend | weekend | weekend 4.8
Downstream of Lyman Street Bridge 5.9 3.6 4.8 4.2
11/21/2005 145 Downstream of Holmes Road Bridge 8.2 2.5 5.4 5.1
Downstream of Lyman Street Bridge 2.3 6.8 4.6 5.0
11/22/2005 210 Downstream of Holmes Road Bridge 6.2 2.4 4.3 5.6
Downstream of Lyman Street Bridge N/A N/A N/A 2.4
11/23/2005 232 Downstream of Holmes Road Bridge N/A N/A N/A 3.9
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Flow at Turbidity (ntu
Coltsville Temperature
Date (cfs) Location Reading 1] Reading 2| Average | Average (°C)
Downstream of Lyman Street Bridge Holiday Holiday Holiday 1.3
11/24/2005 175 Downstream of Holmes Road Bridge Holiday Holiday Holiday 2.8
Downstream of Lyman Street Bridge Holiday Holiday Holiday 1.0
11/25/2005 150 Downstream of Holmes Road Bridge Holiday Holiday Holiday 2.2
Downstream of Lyman Street Bridge weekend | weekend | weekend 0.6
11/26/2005 129 Downstream of Holmes Road Bridge weekend | weekend | weekend 1.9
Downstream of Lyman Street Bridge weekend | weekend | weekend 1.6
11/27/2005 121 Downstream of Holmes Road Bridge weekend | weekend | weekend 2.4
Downstream of Lyman Street Bridge 3.2 4.6 3.9 3.2
11/28/2005 125 Downstream of Holmes Road Bridge 2.5 2.6 2.6 3.4
Downstream of Lyman Street Bridge 6.1 3.7 4.9 5.0
11/29/2005 208 Downstream of Holmes Road Bridge 3.4 4.9 4.2 4.7
Downstream of Lyman Street Bridge 15.8 12.5 14.2 7.4
11/30/2005 777 Downstream of Holmes Road Bridge 13.4 18.4 15.9 7.1
Notes:
Turbidity Action Level - Average Downstream (Pomeroy Avenue)> Average Downstream
(Lyman Street) + 50 ntu
cfs - Cubic feet per second
ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe.
N/A - Not collected shortened work day
G:/1.5 Mile/Monthly Reports/2005
Page 13 of 20 12/19/2005
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Table 10- Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity (ntu)
Water Total PCB Filtered PCB
Estimated Daily | Temp. Concentration | Concentration | TSS
Location Date [Flow (cfs)|Read 1|Read 2| Average| (°C) Sample ID (ug/l) (ug/l) (mgl/l)
Upstream of Newell St. Bridge 10/19/05 159 NS NS NS NS | HO-SW000054-0-5C19 ND(0.013) 0.018 5.6
Downstream of Lyman St. Bridge 10/19/05 159 0.5 0.9 0.7 10.8 | H2-SW000055-0-5C19 0.014 0.026 5.7
Downstream of Holmes Rd. Bridge 10/19/05 159 1.2 1.6 1.4 11.8 | H3-SW000006-0-5C19 0.036 0.016 6.7
Upstream of Newell St. Bridge 11/02/05 149 NS NS NS NS | HO-SW000054-0-5N02 NS NS NS
Downstream of Lyman St. Bridge 11/02/05 149 4.1 1.1 2.6 9.1 | H2-SW000055-0-5N02 ND(0.013) ND(0.013) 7.5
Downstream of Holmes Rd. Bridge 11/02/05 149 4.8 10.6 7.7 9.2 | H2-SW000006-0-5N02 0.035 ND(0.013) 6.4
Downstream of Holmes Rd. Bridge
(duplicate) 11/02/05 149 48 | 10.6 7.7 9.2 | H2-SW000006-1-5N02 NS ND(0.013) NS
Upstream of Newell St. Bridge 11/16/05 137 NS NS NS NS | HO-SW000054-0-5N16 NR NR NR
Downstream of Lyman St. Bridge 11/16/05 137 5.6 7.0 6.3 8.5 | H2-SW000055-0-5N16 NR NR NR
Downstream of Holmes Rd. Bridge 11/16/05 137 4.2 9.2 6.7 8.1 | H3-SW000006-0-5N16 NR NR NR

Notes:

PCB Action Level - Downstream (Pomeroy Avenue) > Downstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second

ntu - nephelometric turbidity units
NS - Not Sampled

NR - Not yet reported

Temperature measured YSI 600 oms system.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples were collected as 4 grab composite samples.

G:/1.5 Mile/Monthly Reports/2005
November/NovemberTable Master List.xls
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Preliminary analytical data
Subject to verification

Table 11 - PCB Air Sampling Results
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/m3)

Aroclor 1016, & | Aroclor 1221,

Sample ID Location (1) | Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-AR000007-0-5C20 AR000007 20-Oct-05 ND(0.00264) | ND(0.00264) | ND(0.00264) | ND(0.00264) | ND(0.00264)
H2-AR000048-0-5C20 AR000048 20-Oct-05 ND(0.00277) | ND(0.00277) | ND(0.00277) | ND(0.00277) | ND(0.00277)

H2-AR000051-1-5C20 (duplicate) AR000051 20-Oct-05 ND(0.00250) | ND(0.00250) | 0.00275* | ND(0.00250) | 0.00275 *
H2-AR000051-0-5C20 AR000051 20-Oct-05 ND(0.00257) ND(0.00257) 0.00308 * ND(0.00257) 0.00308 *
H2-AR000052-0-5C20 AR000052 20-Oct-05 ND(0.00261) | ND(0.00261) | ND(0.00261) | ND(0.00261) | ND(0.00261)
H2-AR000007-0-5N30 AR000007 30-Nov-05 NR NR NR NR NR

H2-AR000051-1-5N30 (duplicate) AR000051 30-Nov-05 NR NR NR NR NR
H2-AR000051-0-5N30 AR000051 30-Nov-05 NR NR NR NR NR
H2-AR000054-0-5N30 AR000054 30-Nov-05 NR NR NR NR NR
H2-AR000055-0-5N30 AR000055 30-Nov-05 NR NR NR NR NR

Notes:

Notification Level: 0.05pg/m?®

Action Level: 0.1pg/m®

1- See Figure 1 for locations

NR - Not yet reported

* - Reported value may be biased due to apparent matrix interference.

G:/1.5 Mile/Monthly Reports/2005
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Preliminary analytical data
Subject to verification

Table 12 - Equipment Confirmatory Wipe Samples
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/100 cm?)

Aroclor 1016, 1221,
Sample ID Date Collected | 1232, 1242, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-X1000257-0-5N28 28-Nov-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000258-0-5N28 28-Nov-05 ND(0.25) 0.46 1.9 2.4

Notes:

PCB Action Level - 10.0 ug/100 cm?®
ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.

G:/1.5 Mile/Monthly Reports/2005
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Preliminary analytical data
Subject to verification

Table 13 - Post Excavation Soil/ Sediment Stockpile Characterization Analytical Results
November 2005 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID| H2-OT000309-0-5N14 | H2-OT000309-1-5N14 | H2-OT000310-0-5N14 | H2-OT000311-0-5N21
stockpile material stockpile material stockpile material stockpile material
Sample type| characterization characterization characterization characterization
Date Collected 11/14/2005 11/14/2005 11/14/2005 11/21/2006
Stockpile Location Area 64D Area 64D Area 64C Area 64D
Analyte
PCBS
AROCLOR-1254 15 2.3 1.2 8.1
AROCLOR-1260 6.5 4.0 4.2 29.0
PCB, TOTAL 8.0 6.3 54 37.0
INORGANICS
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT ABSENT
PERCENT SOLIDS (%) 88.0% 86.4% 92.3% 76.6%

Notes:

Only detected constituents are summarized

G:/1.5 Mile/Monthly Reports/2005 November/

November Table Master List

Page 17 of 20

12/19/2005



Table 13 - Post Excavation Soil/ Sediment Stockpile Characterization Analytical Results
November 2005 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID| H2-OT000311-1-5N21 H2-OT000312-0-5N21 H2-OT000313-0-5N21
stockpile material stockpile material stockpile material
Sample type characterization characterization (1) characterization
Date Collected 11/21/2005 11/21/2005 11/21/2005
Stockpile Location Area 64D Area 64C Area 64B
Analyte
PCBS
AROCLOR-1254 6.4 14.0 3.2
AROCLOR-1260 25.0 100.0 12.0
PCB, TOTAL 31.0 110.0 15.0
INORGANICS
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT
PERCENT SOLIDS (%) 77.7% 90.9% 77.7%

Notes:

Only detected constituents are summarized

(1) Material represented by this sample is classified as TSCA material. Material to be transported to GE's Building

71 OPCA.
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Preliminary analytical data
Subject to verification

Table 14 - Water Treatment System Modutank Sediment Material
November 2005 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID H2-OT000308-0-5N08

Sample type| stockpile material characterization
Date Collected 11/8/2005
Stockpile Location Building 65 Modutank Material

Analyte

PCBS

AROCLOR-1254 1.8
AROCLOR-1260 5.8
PCB, TOTAL 7.6

TCLP HERBICIDES

all Non-Detects

TCLP METALS

ARSENIC, TCLP LEACHATE (ug/l) 0.0053
BARIUM, TCLP LEACHATE (mgl/l) 0.619
CADMIUM, TCLP LEACHATE (mgl/l) 0.0026
LEAD, TCLP (mgll) 0.0259
SELENIUM, TCLP LEACHATE (ug/l) 0.0096

TCLP PESTICIDES

[ all Non-Detects

TCLP SEMIVOLATILES

[ all Non-Detects

TCLP VOLATILES

[ all Non-Detects

INORGANICS

CORROSIVITY BY PH 6.7
IGNITABILITY (deg f) >150
PAINT FILTER LIQUIDS (ml) ABSENT
PERCENT SOLIDS (%) 59.0%
CYANIDE (mg/kg) ND
SULFIDE (mg/kg) 23.6
ORGANIC

PETROLEUM HYDROCARBON | 979.0
Notes:

Only detected constituents are summarized
ND - not detected
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Preliminary analytical data
Subject to verification
Table 15 - Backfill Material Testing Results
November 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID] H2-OT000056-0-5C31-1 | H2-OT000056-0-5C31-3 | H2-OT000056-0-5C31-9
Sample type Common Fill Common Fill Common Fill Regulatory
Date Collected 10/31/2005 10/31/2005 10/31/2005 Limits (1)
Analyte
APP IX SEMIVOLATILES
ISOPHORONE 0.042 J ND ND N/A
NAPHTHALENE 0.019J ND ND 4
APP IX VOLATILES
ACETONE 0.013 0.0052 0.0049 3
M,P-XYLENE (SUM OF ISOMERS) 0.0015 J ND ND 500
TOLUENE 0.0013J ND ND 90
XYLENES (TOTAL) 0.0016 J ND ND 500
METALS
ARSENIC 1.9 3.6 4.3 30
BARIUM 11.4 17.0 79.9 1000
BERYLLIUM 0.21 0.29 0.32 0.7
CHROMIUM 3.7 4.1 4.5 1000
COBALT 3.5 6.5 25.8 500
COPPER 7.1 9.8 21.5 1000
LEAD 4.9 4.9 6.2 300
MERCURY ND ND 0.017 20
NICKEL 5.4 9.7 16.8 300
SELENIUM ND 0.35 1.2 400
THALLIUM 0.76 0.79 ND 8
VANADIUM 5.8 5.8 6.4 400
ZINC 32.1 29.0 51.6 2500
PCBS
PCB, TOTAL [ ND [ ND [ ND [ 0.1*
ORGANIC
PETROLEUM HYDROCARBON | ND [ ND [ ND [ 200*
Notes:

Only detected constituents are summarized

ND - not detected

J - Indicates an estimated value

(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
N/A - Not Available
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Photograph 2 — Installation of the Centerllne Sheetplle WaII in Cell 38S
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_ Photograph 3 - Intallain the Doream Sheetpile Cutoff Wall rogh
Super sacks in Cell 38S

'_ , E

Photograph 4 — Excavation Activities in Cell 38A
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Photograph 6 — Unloading of the Barge for Floating Barge River Crossing
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